
ATTACHMENT A

Grand River Mutual Telephone Corporation (Cont'd)

Grand River has been undergoing a network upgrade to meet the needs of the public

and to comply with regulatory mandates. Based on the aforementioned, Grand River

respectfully requests a waiver until March 31, 1999 to complete its network configuration.
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ATTACHMENT A

Haxtun Telephone Company

Haxtun Telephone Company, ("Haxtun"), serves rural customers in Colorado. The

company will not meet the March 9, 1998 deadline for transmitting payphone coding digits if

FLEX ANI is mandated as the means for sending the digits to the PSP. There are

approximately 1,874 access lines, of which there are 18 payphone lines that will not be

capable of transmitting FLEX ANI by March 9,1998.

Haxtun is in the process of replacing the current Stromberg-Carlson DCO architecture

with a Nortel host/remote architecture, containing the software generic of 406.10. On

December 8, 1997, Haxtun filed a petition before the FCC requesting an extension to June

30, 1998, in order to complete the installation to comply with the CIC/CAC requirement. On

December 24, 1997, the FCC granted the extension. As part of this installation, Haxtun will

activate the FLEX ANI in order to send payphone coding digits.

Based on the aforementioned, Haxtun respectfully requests a waiver until June 30,

1998, which will correspond with the existing extension granted by the FCC.4

4 Petitions/or Waiver o/the Four-Digit Carrier Identification Code (CIC) Implementation Schedule o/Several
Companies, NSD File Nos. 97-74; 97-63; 97-78; 97-75; 97-66; 97-67; 97-65; 97-68; 97-73; 97-70; 97-72; 97
76; 97-64; 97-71; 97-69, Order released 12/24/97, DA 97-2691.
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ATTACHMENT A

Kinsman Mutual Telephone Company

Kinsman Mutual Telephone Company. ("Kinsman"), serves rural customers in

Illinois. The company will not meet the March 9. 1998 deadline for transmitting payphone

coding digits if FLEX ANI is mandated as the means for sending the digits to the PSP. There

are approximately 90 access lines, of which there is one (l) payphone line that will not be

capable of transmitting FLEX ANI by March 9, 1998.

An SS7 solution is not available at this time, therefore Kinsman must consider the

FLEX ANI solution. The FLEX ANI solution will require a new switch. Economic

constraints have prevented the company from completing either alternative.

Based on the aforementioned, Kinsman respectfully requests a waiver until April 30,

1999, to provide payphone coding digits via FLEX ANI.
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ATTACHMENT A

Lathrop Telephone Company

Lathrop Telephone Company, ("Lathrop"), serves rural customers in Missouri. The

company will not meet the March 9, 1998 deadline for transmitting payphone coding digits if

FLEX ANI is mandated as the means for sending the digits to the PSP. There are

approximately 1,350 access lines, of which there are six (6) payphone lines that will not be

capable of transmitting FLEX ANI by March 9, 1998.

Lathrop is in the process of completing a switch replacement and was anticipating the

switch to be operational by the end of April 1998. However, due to a recent fiber cut SS7

signaling was lost. As a result of this fiber cut, Lathrop must conduct additional testing to

determine if any switching and/or signaling improvements to the new switch will be

necessary.

Based on the aforementioned, Lathrop respectfully requests a waiver until June 1,

1998, to complete its switch replacement and provide payphone coding digits via FLEX ANI.
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ATTACHMENT A

Leaf River Telephone Company

Leaf River Telephone Company, ("Leaf River"), serves rural customers in Illinois.

The company will not meet the March 9, 1998 deadline for transmitting payphone coding

digits if FLEX ANI is mandated as the means for sending the digits to the PSP. There are

approximately 600 access lines, of which there are six (6) payphone lines that will not be

capable of transmitting FLEX ANI by March 9, 1998.

Leaf River is in the process of implementing a generic upgrade to its switch. This

was a planned upgrade with an estimated cost of $24,000. The planned completion date is

May 1, 1998.

Based on the aforementioned, respectfully requests a waiver until May 1, 1998, to

complete its upgrade and provide payphone coding digits via FLEX ANI.
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ATTACHMENT A

Leonore Mutual Telephone Company

Leonore Mutual Telephone Company, ("Leonore"), serves rural customers in Illinois.

The company will not meet the March 9, 1998 deadline for transmitting payphone coding

digits if FLEX ANI is mandated as the means for sending the digits to the PSP. There are

approximately 150 access lines, of which there are two (2) payphone lines that will not be

capable of transmitting FLEX ANI by March 9, 1998.

An SS7 solution is not available at this time, therefore Leonore must consider the

FLEX ANI solution. The FLEX ANI solution will require a new switch. Due to economic

constraints, Leonore has not pursued implementing a new switch until now. To replace the

switch will cost an estimated $150,000. Leonore anticipates the new switch to be operational

with FLEX ANI feature by April 30, 1999.

Based on the aforementioned, Leonore respectfully requests a waiver until April 30,

1999, to complete its upgrade and provide payphone coding digits via FLEX ANI.
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ATTACHMENT A

Mobridge Telecommunications Company

Mobridge- Telecommunications Company, ("Mobridge"), serves rural customers in

South Dakota. The company will not meet the March 9, 1998 deadline for transmitting

payphone coding digits if FLEX ANI is mandated as the means for sending the digits to the

PSP. There are approximately 2,500 access lines, of which there are 40 payphone lines that

will not be capable of transmitting FLEX ANI by March 9,1998.

Currently, services are provisioned from an Ericsson AXE-lO host switch which is

owned by Mobridge and maintained by US West ("USWC"). To provide FLEX ANI will

require a software patch from Ericsson at an estimated cost of $15,000 and would be installed

by USWC on their timetable. Mobridge is in the process of implementing its own digital

network to eliminate the reliance on USWC. Rather than expend dollars for a patch,

Mobridge would prefer to delay FLEX ANI implementation until the new digital switching

network is operational, which is scheduled to be operational by April 1, 1999. Mobridge

believes a deferral of FLEX ANI would be in the best interest of the public.

Based on the aforementioned, Mobridge respectfully requests a waiver until April 1,

1999, to complete its switch replacement and provide payphone coding digits via FLEX ANI.
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ATTACHMENT A

Mound Bayou Telephone Company

Mound Bayou Telephone Company, ("Mound Bayou"), serves rural customers

Mississippi. The company will not meet the March 9, 1998 deadline for transmitting

payphone coding digits if FLEX ANI is mandated as the means for sending the digits to the

PSP. There are approximately 1,000 access lines in service, of which there are 4 payphone

lines that will not be capable oftransmitting FLEX ANI by March 9, 1998.

Mound Bayou currently provides service to its customers via a Stromberg-Carlson

switch, which is not capable of an SS7 solution or FLEX ANI. Mound Bayou determined,

based on its customers needs and regulatory considerations, that a switch replacement would

be the best alternative. The switch selection process has been initiated and Mound Bayou

believes that once a switch vendor has been selected it could have the new switch operational

with FLEX ANI feature by December 31, 1999.

Based on the aforementioned, Mound Bayou respectfully requests a waiver until

December 31, 1999, to complete its switch replacement and provide payphone coding digits

via FLEX ANI.
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ATTACHMENT A

Oregon Farmers Mutual Telephone Company

Oregon Farmers Mutual Telephone Company, ("Oregon Farmers"), serves rural

customers in Missouri. The company will not meet the March 9, 1998 deadline for

transmitting payphone coding digits if FLEX ANI is mandated as the means for sending the

digits to the PSP. There are approximately 1,100 access lines of which six (6) are payphone

lines that will not be capable of transmitting FLEX ANI by March 9, 1998.

An SS7 solution is not available at this time, therefore Oregon Farmers must consider

the FLEX ANI solution. The FLEX ANI solution will require a software upgrade with an

estimated cost of $20,000. Due to economic constraints, Oregon Farmers has not pursued

implementing FLEX ANI until this time. Oregon Farmers anticipates the software upgrade

and translations will be complete by September 30, 1998.

Based on the aforementioned, Oregon Farmers respectfully requests a waiver until

September 30, 1998, to complete its software upgrade and provide payphone coding digits

via FLEX ANI.

21



ATTACHMENT A

Peoples Telephone Company

Peoples Telephone Company. ("Peoples"), serves rural customers in Oregon. The

company will not meet the March 9, 1998 deadline for transmitting payphone coding digits if

FLEX ANI is mandated as the means for sending the digits to the PSP. There are

approximately 1,500 access lines of which seven (7) are payphone lines that will not be

capable of transmitting FLEX ANI by March 9, 1998.

An SS7 solution is not available at this time, therefore Peoples must consider the

FLEX ANI solution. The FLEX ANI solution will require a software upgrade with an

estimated cost of $15,000. Due to economic constraints, Peoples has not pursued

implementing FLEX ANI until this time. Peoples anticipates FLEX ANI becoming

operational by September 30, 1998.

Based on the aforementioned, Peoples respectfully requests a waiver until September

30, 1998, to complete its software upgrade and provide payphone coding digits via FLEX

ANI.
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ATTACHMENT A

Pioneer Telephone Company

Pioneer Telephone Company, ("Pioneer"). serves rural customers in Oregon. The

company will not meet the March 9, 1998 deadline for transmitting payphone coding digits if

FLEX ANI is mandated as the means for sending the digits to the PSP. There are

approximately 14,880 access lines of which there are 137 payphone lines that will not be

capable of transmitting FLEX ANI by March 9, 1998.

In order to meet with the FCC requirements and the public's interest, Pioneer

determined that software upgrades to its host/remote network would meet all parties needs.

The total estimated cost of the completing the upgrades is $25,150, which represents costs for

upgrading four (4) remotes and one (1) host switch. Pioneer is in the process of

implementing this network change and anticipates completion of the upgrades by June 30,

1998.

Based on the aforementioned, Pioneer respectfully requests a waiver until June 30,

1998, to complete its network upgrade and provide payphone coding digits via FLEX ANI.
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ATTACHMENT A

Price County Telephone Company

Price County Telephone Company, ("Price County"), serves rural customers in

Wisconsin. The company will not meet the March 9, 1998 deadline for transmitting

payphone coding digits if FLEX ANI is mandated as the means for sending the digits to the

PSP. There are approximately 4,550 access lines of which there are 47 payphone lines that

will not be capable of transmitting FLEX ANI by March 9, 1998.

In order to meet with the FCC requirements and the public's interest, Price County

determined that software upgrades are achievable. The total estimated cost of the completing

the upgrades is $14,325. Price County is in the process of implementing the upgrades and

anticipates completion of the upgrades by June 30, 1998.

Based on the aforementioned, Price County respectfully requests a waiver until June

30, 1998, to complete its network upgrade and provide payphone coding digits via FLEX

ANI.
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ATTACHMENT A

Rib Lake Telephone Company

Rib Lake Telephone Company, ("Rib Lake"), serves portions of Taylor and Price

County in Wisconsin. The company will not meet the March 9, 1998 deadline for

transmitting payphone coding digits if FLEX ANI is mandated as the means for sending the

digits to the PSP. There are approximately 1,230 access lines in which 15 are payphone lines

that will not be capable of transmitting FLEX ANI by March 9, 1998.

Rib Lake is currently in the process of replacing its current switch. The new switch

will be a remote off the Rhinelander switch. The estimated completion of the switch

replacement is April 30, 1998. Upon completion of the switch replacement Rib Lake will

have the FLEX ANI feature operational.

Based on the aforementioned, Rib Lake respectfully requests a extension to April 30,

1998, to complete its switch replacement and provide payphone coding digits via FLEX ANI.
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ATTACHMENT A

Rio Virgin Telephone

Rio Virgin Telephone Company, ("Rio Virgin"), serves one exchange in Mesquite,

Nevada and a remote in Littlefield, Arizona, which provides service to 5,600 access lines.

The company will not meet the March 9, 1998 deadline for transmitting payphone coding

digits if FLEX ANI is mandated as the means for sending the digits to the PSP.

Rio Virgin is in the process of installing a new DMS 100 switch, which will provide

the FLEX ANI capability. Rio Virgin anticipates the switch to be operational by December

31, 1998.

Based on the aforementioned, Rio Virgin respectfully requests an extension to

December 31, 1998, to complete its switch replacement and provide payphone coding digits

via FLEX ANI.
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ATTACHMENT A

Roosevelt County Telephone Cooperative

Roosevelt County Telephone Cooperative, ("Roosevelt"), serves rural customers in

New Mexico. The company will not meet the March 9, 1998 deadline for transmitting

payphone coding digits if FLEX ANI is mandated as the means for sending the digits to the

PSP. There are approximately 2,500 access lines of which 23 are payphone lines that will not

be capable of transmitting FLEX ANI by March 9,1998.

Roosevelt is in the process of installing new switches that will be capable of FLEX

ANI by March 30, 1998. However, verification of routing and additional testing will require

an additional thirty days. Roosevelt anticipates the new switches to be fully operational no

later than April 30, 1998.

Based on the aforementioned, Roosevelt respectfully requests a waiver until April 30,

1998, to complete the installation of its new switches and provide payphone coding digits via

FLEX ANI.
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ATTACHMENT A

Rural Telephone Company

Rural Telephone Company, Inc., ("Rural"), serves rural customers in Idaho and

Nevada. The company will not meet the March 9, 1998 deadline for transmitting payphone

coding digits if FLEX ANI is mandated as the means for sending the digits to the PSP. There

are approximately 1,200 access lines in service, of which 18 are payphone lines that will not

be capable of transmitting FLEX ANI by March 9, 1998.

Rural is currently in the process of implementing its modernization plan that calls for

upgrading all of its switches. Upon completion of the upgrades, Rural will be capable of

FLEX ANI. The modernization of the switches is planned to be complete by December 31,

1998. The public interest is not served by causing investment for this service which will be

replaced within nine (9) months.

Based on the aforementioned information, Rural respectfully requests a waiver until

December 31, 1998, to complete its modernization plan and provide payphone coding digits

via FLEX ANI.
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ATTACHMENT A

Sierra Telephone Company

Sierra Telephone Company, ("Sierra"), serves rural customers in California. The

company will not meet the March 9, 1998 deadline for transmitting payphone coding digits if

FLEX ANI is mandated as the means for sending the digits to the PSP. There are

approximately 20,000 access lines of which 193 are payphone lines that will not be capable

of transmitting FLEX ANI by March 9, 1998.

Sierra provides service to its customers via a OMS 100. The current generic software

does not have the capability to pass digits via FLEX ANI. Sierra had planned to upgrade the

generic software by July 31,1998. To meet the March 9,1998, Sierra intends to use LIDB.

The long term solution is intended to be transmit payphone coding digits via FLEX ANI.

Based on the aforementioned, should the FCC mandate FLEX ANI as the means to

transmit payphone coding Sierra respectfully requests a waiver until July 31, 1998, to

complete its generic software upgrade and to provide payphone coding digits via FLEX ANI.
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ATTACHMENT A

South Central Communications

South Central Communications, ("South Central "), serves rural customers in Iowa.

The company will not meet the March 9, 1998 deadline for transmitting payphone coding

digits if FLEX ANI is mandated as the means for sending the digits to the PSP. There are

approximately 2,411 access lines, of which there are 11 payphone lines that will not be

capable of transmitting FLEX ANI by March 9, 1998.

South Central acquired three exchanges in Iowa from US West ("USWC"). The

switches for the three exchanges are remotes off a US West company host switch. One of the

requirements of the acquisition is that South Central remove the remotes from the USWC

switch by October 10, 1998. South Central is in the process of implementing this change,

installing DMS lOs. The new switches will be FLEX ANI capable no later than October 11,

1998.

Based on the aforementioned, South Central respectfully requests a waiver until

October 11, 1998, to complete its network upgrade and provide payphone coding digits via

FLEX ANI.
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ATTACHMENT A

Stayton Cooperative Telephone Company

Stayton Cooperative Telephone Company. ("Stayton"), serves rural customers in

Oregon. The company will not meet the March 9. 1998 deadline for transmitting payphone

coding digits if FLEX ANI is mandated as the means for sending the digits to the PSP. There

are approximately 6,350 access lines, of which there are 36 payphone lines that will not be

capable oftransmitting FLEX ANI by March 9, 1998.

The FLEX ANI solution will require a switch upgrade with an estimated cost of

$15,000. Stayton anticipates implementing the software upgrade by June 30, 1998.

Based on the aforementioned, Stayton respectfully requests a waiver until June 30,

1998, to complete its network upgrade and provide payphone coding digits via FLEX ANI.

31



ATTACHMENT A

Table Top Telephone Company, Inc.

Table Top Telephone Company, Inc., ("Table Top"), serves rural customers in

Arizona. The company will not meet the March 9, 1998 deadline for transmitting payphone

coding digits if FLEX ANI is mandated as the means for sending the digits to the PSP. There

are approximately 4,200 access lines, of which there are 194 payphone lines that will not be

capable of transmitting FLEX ANI by March 9,1998.

Table Top intends to provide payphone coding digits via FLEX ANI. The FLEX ANI

feature resides in all five of Table Top's switches, however due to economic constraints has

not been able to activate the feature. The activation fee for all five switches is estimated to be

$12,500. Table Top has filed a request with the FCC to increase its USF Cap from its current

level of $219,300 to approximately $460,000. This filing is currently under review by the

FCC. Approval of this filing would significantly lift the financial burden that Table Top is

currently experiencing, and would make the implementation of FLEX ANI financially

feasible. Table Top anticipates activating the FLEX ANI capability by March 31, 1999.

Based on the aforementioned, Table Top respectfully requests an extension until



ATTACHMENT A

Tatum Telephone Company

Tatum Telephone Company, ("Tatum"), serves rural customers in Texas. The

company will not meet the March 9, 1998 deadline for transmitting payphone coding digits if

FLEX ANI is mandated as the means for sending the digits to the PSP. There are

approximately 815 access lines, of which there are seven (7) payphone lines that will not be

capable of transmitting FLEX ANI by March 9, 1998.

Tatum is in the process of replacing the current Stromberg-Carlson Dca architecture

with a Nortel host/remote architecture. On December 8, 1997, Tatum filed a petition before

the FCC requesting an extension to June 30, 1998, in order to complete the installation to

comply with the CIC/CAC requirement On December 24, 1997, the FCC granted the

extension. As part of this installation, Tatum will activate the FLEX ANI in order to send

payphone coding digits.

Based on the aforementioned, Tatum respectfully requests a waiver until June 30,

1998, which will correspond with the existing extension granted by the FCC.5

5 Petitions/or Waiver o/the Four-Digit Carrier Identification Code (CIC) Implementation Schedule o/Several
Companies, NSD File Nos. 97-74; 97-63;97-78;97-75;97-66;97-67; 97-65; 97-68; 97-73; 97-70; 97-72; 97
76; 97-64; 97-71; 97-69 Order released 12/24/97, DA 97-2691.
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ATTACHMENT A

Terril Telephone Company

Terril Telephone Company, ("Terril"), serves rural customers in Iowa. The company

will not meet the March 9, 1998 deadline for transmitting payphone coding digits if FLEX

ANI is mandated as the means for sending the digits to the PSP. There are approximately

480 access lines, of which there are two (2) payphone lines that will not be capable of

transmitting FLEX ANI by March 9, 1998.

An SS7 solution is not available at this time, therefore Terril must consider the FLEX

ANI solution. The FLEX ANI solution will require a switch replacement with an estimated

cost of $200,000. In reviewing alternatives to provide FLEX ANI through the switch, Terril

found it to be less costly to replace the switch than to upgrade generic software. Due to

economic constraints, Terril has not pursued implementing FLEX ANI until this time. Terril

just recently received loan notification from RUS, which will allow them to pursue interim

financing for a switch replacement. Upon approval of interim financing, Terril anticipates

having the new switch operational by April 30, 1999.

Based on the aforementioned, Terril respectfully requests a waiver until April 30,

1999, to complete its switch replacement and provide payphone coding digits via FLEX ANI.
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ATTACHMENT A

Trans-Cascades Telephone Company

Trans-Cascades Telephone Company, ("Trans-Cascades"), serves rural customers in

Oregon. The company will not meet the March 9, 1998 deadline for transmitting payphone

coding digits if FLEX ANI is mandated as the means for sending the digits to the PSP. There

are approximately 162 access lines in service, of which 2 are payphone lines that will not be

capable of transmitting FLEX ANI by March 9, 1998.

The FLEX ANI solution will require a software upgrade with an estimated cost of

$15,000. Due to the number of payphones, Trans-Cascades has not pursued implementing

FLEX ANI until this time. Trans-Cascades anticipates FLEX ANI becoming operational by

December 31, 1998.

Based on the aforementioned, Trans-Cascades respectfully requests a waiver until

December 31, 1998, to complete its software upgrade and provide payphone coding digits via

FLEXANL
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ATTACHMENT A

West River Communications, Inc.

West River Communications, Inc, ("West River"), serves approximately 15, 000 rural

customers in South Dakota and North Dakota. The company will not meet the March 9,

1998 deadline for transmitting payphone coding digits if FLEX ANI is mandated as the

means for sending the digits to the PSP. There are approximately 5,800 access lines, of

which there are 51 payphone lines, that will not be capable of transmitting FLEX ANI by

March 9, 1998.

West River has two unique circumstances with regard to the implementation of FLEX

ANI. The first involves service provisioned from an Ericsson AXE-l 0 host switch, owned by

West River in Bismarck, for the McClusky, Underwood and Goodrich exchanges. This

switch is maintained by USWC under contract. For the Ericsson AXE 10 to provide FLEX

ANI, a software patch from Ericsson will be required at an estimated cost of $15,000 a

switch. Installation would be performed by USWC on their timetable. West River is in the

process of installing its own digital network and installing a switch to eliminate the reliance

on USWC. Rather than expend dollars for a patch, West River would prefer to delay FLEX

ANI implementation until the new digital network and switch are operational, which is

scheduled to be completed April 1, 1999. West River feels the deferral of FLEX ANI would

be in the best interest of the public.

The second involves service provisioned from a lAESS host electronic analog switch

in Dickinson for the Glen Ulin, Elgin, Flasher, Carson, New Salem and Hebron exchanges.

The host switch in Dickinson is owned and maintained by USWC. West River is in the
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ATTACHMENT A

West River Communications, Inc. (Cont'd)

process of upgrading its own digital network and installing a switch to eliminate the reliance

on USWC. The new switches are expected to be operational by July 31,1998.

Based on the aforementioned, West River respectfully requests a waiver until April 1,

1999 for the McClusky, Underwood, and Goodrich exchanges, and a waiver until July 31,

1998 for the Glen Ulin, Elgin, Flasher, Carson, New Salem, and Hebron exchanges.
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